
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/21/2002

ESTIMATE SUMMARY 10:59:47

CONTID: C12793R        ESTIMATE NO: 0003 PROG 1999

PCN: 12793R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CONEJOS COUNTY HOSPITAL ACCESS PERCENT TIME:

PROJECT NO: NH 2851-003                   

CONEJOS COUNTY HOSPITAL ACCESS

NAME OF ROAD: US 285

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 06/21/2002 DATE TIME STARTED 09/25/2001

7040 US HWY 160 West DATE LET 09/06/2001 DATE WORK BEGAN 10/01/2001

 DATE AWARDED 09/11/2001 DATE TIME STOPPED 06/12/2002

 DATE CONTRACT EXECUTED 09/21/2001 DATE ACCEPTED 06/12/2002

ALAMOSA CO 81101     719-589-6671 DATE NOTICE TO PROCEED 09/25/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 730,762.94 PARTICIPATING $ $ 84,227.18

AWARD PROJECT AMT: 744,706.50 NON-PARTICIPATING 430.74

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,441.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.88

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

84,657.92

84,657.92

90,099.11

$

$

$

$

730,332.20

430.74

730,762.94

0.00

730,762.94

-1,000.00

0.00

729,762.94

0.00

AMOUNT DUE 729,762.94 90,099.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,099.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

261.0 TIME ALLOW: 6/29/2002 ??:??:??

ORIG TIME ALLOW: 6/22/2002 ??:??:??



CONTID: C12793R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0010 *REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0015 REMOVAL OF PIPE 184.000

0.000

202-00035  
 

184.000

LF  

30.00000 5,520.00184.000

0.00

0020 REMOVAL OF DELINEATOR 12.000

0.000

202-00090  
 

12.000

EACH

27.50000 330.0012.000

0.00

0025 REMOVAL OF ASPHALT MAT 180.000

0.000

202-00220  
 

180.000

SY  

10.00000 1,800.00180.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 990.000

0.000

202-00240  
 

990.000

SY  

11.00000 10,890.00990.000

0.00

0035 REMOVAL OF GROUND SIGN 13.000

0.000

202-00810  
 

13.000

EACH

100.00000 1,300.0013.000

0.00

0040 *REMOVAL OF FENCE 674.000

0.000

202-01000  
 

674.000

LF  

1.25000 842.50674.000

0.00

0045 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,557.000

181.000

203-00010  
 

2,738.000

CY  

20.00000 54,760.002,738.000

3,620.00

0055 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

80.00000 0.000.000

0.00
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 2.000

0.000

203-01500  
 

2.000

HOUR

110.00000 220.002.000

0.00

0065 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

110.00000 0.000.000

0.00

0070 COMBINATION LOADER 15.000

0.000

203-01594  
 

15.000

HOUR

75.00000 1,125.0015.000

0.00

0075 POTHOLING 6.000

0.000

203-01597  
 

6.000

HOUR

175.00000 1,050.006.000

0.00

0080 STRUCTURE EXCAVATION 64.000

0.000

206-00000  
 

64.000

CY  

15.00000 960.0064.000

0.00

0085 STRUCTURE BACKFILL (CLASS 1) 32.000

0.000

206-00100  
 

32.000

CY  

20.00000 640.0032.000

0.00

0090 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0095 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0100 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

750.00000 750.001.000

0.00

0105 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

1.000

EACH

500.00000 500.001.000

0.00

0110 *SEEDING (NATIVE) 0.000

1.600

212-00006  
 

1.600

ACRE

1,200.00000 1,920.001.600

1,920.00
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 0.000

1.600

213-00002  
 

1.600

ACRE

1,200.00000 1,920.001.600

1,920.00

0120 *MULCH TACKIFIER 0.000

160.000

213-00061  
 

160.000

LB  

5.00000 800.00160.000

800.00

0125 AGGREGATE BASE COURSE (CLASS 3) 5,094.680

0.000

304-03000  
 

5,094.680

TON 

18.00000 91,704.245,094.680

0.00

0130 AGGREGATE BASE COURSE (CLASS 6) 2,200.820

0.000

304-06000  
 

2,200.820

TON 

23.00000 50,618.862,200.820

0.00

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2.640

0.000

403-00720  
 

2.640

TON 

175.00000 462.002.640

0.00

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-34) 2,346.130

0.000

403-34831  
 

2,346.130

TON 

65.50000 153,671.522,346.130

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 782.000

0.000

411-10255  
 

782.000

GAL 

2.50000 1,955.00782.000

0.00

0150 LIQUID ASPHALTIC MATERIAL (MC-70) 1,028.000

0.000

411-21020  
 

1,028.000

GAL 

4.50000 4,626.001,028.000

0.00

0155 *CONCRETE CLASS B (BOX CULVERT) 17.000

0.000

601-01030  
 

17.000

CY  

550.00000 9,350.0017.000

0.00

0160 *REINFORCING STEEL 1,333.000

0.000

602-00000  
 

1,333.000

LB  

1.25000 1,666.251,333.000

0.00

0165 24 INCH CORRUGATED STEEL PIPE 8.000

0.000

603-10240  
 

8.000

LF  

130.00000 1,040.008.000

0.00
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END POST 4.000

0.000

607-00005  
 

4.000

EACH

260.00000 1,040.004.000

0.00

0175 *CORNER AND LINE BRACE POST 1.000

0.000

607-00010  
 

1.000

EACH

300.00000 300.001.000

0.00

0180 *FENCE COMBINATION WIRE WITH METAL POSTS 651.000

0.000

607-11200  
 

651.000

LF  

5.75000 3,743.25651.000

0.00

0185 *FENCE (PLASTIC) 400.000

0.000

607-11525  
 

400.000

LF  

5.00000 2,000.00400.000

0.00

0190 *FENCE (SPECIAL) 0.000

579.000

607-11530  
 

579.000

LF  

16.25000 9,408.75579.000

9,408.75

0195 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

3.75000 0.000.000

0.00

0200 DELINEATOR (TYPE I) 0.000

14.000

612-00001  
 

14.000

EACH

45.00000 630.0014.000

630.00

0205 DELINEATOR (TYPE II) 0.000

6.000

612-00002  
 

6.000

EACH

50.00000 300.006.000

300.00

0210 DELINEATOR (TYPE III) 0.000

4.000

612-00003  
 

4.000

EACH

60.00000 240.004.000

240.00

0215 *2 INCH ELECTRICAL CONDUIT 100.000

0.000

613-00200  
 

100.000

LF  

24.00000 2,400.00100.000

0.00

0220 *PULL BOX (16"X24"X12") DEEP 0.000

2.000

613-07026  
 

2.000

EACH

500.00000 1,000.002.000

1,000.00
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0230 *LIGHT STANDARD STEEL (40 FOOT) 0.000

1.000

613-32400  
 

1.000

EACH

2,520.00000 2,520.001.000

2,520.00

0235 *LIGHT STANDARD FOUNDATION 1.000

0.000

613-40010  
 

1.000

EACH

625.00000 625.001.000

0.00

0240 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

1.000

613-70400  
 

1.000

EACH

600.00000 600.001.000

600.00

0245 *LIGHT MAST ARM 0.000

1.000

613-74000  
 

1.000

EACH

525.00000 525.001.000

525.00

0250 *SIGN PANEL (CLASS I) 0.000

11.000

614-00011  
 

11.000

SF  

35.00000 385.0011.000

385.00

0255 *SIGN PANEL (CLASS II) 0.000

94.000

614-00012  
 

94.000

SF  

40.00000 3,760.0094.000

3,760.00

0260 *STEEL SIGN POST (U-2) 0.000

7.000

614-00200  
 

7.000

LF  

25.00000 175.007.000

175.00

0265 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

146.000

614-01552  
 

146.000

LF  

65.00000 9,490.00146.000

9,490.00

0270 BARRICADE (TYPE 3 F-B) 0.000

1.000

614-80312  
 

1.000

EACH

2,500.00000 2,500.001.000

2,500.00

0275 BARRICADE (TYPE 3 M-B) 1.000

0.000

614-80322  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0285 *MOBILIZATION 0.652

0.348

626-00000  
 

1.000

L S 

99,000.00000 99,000.001.000

34,452.00

0290 *PAVEMENT MARKING PAINT 98.000

0.000

627-00001  
 

98.000

GAL 

65.00000 6,370.0098.000

0.00

0295 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 167.000

0.000

627-30105  
 

167.000

SF  

5.00000 835.00167.000

0.00

0300 *FLAGGING 475.500

16.500

630-00000  
 

492.000

HOUR

25.20000 12,398.40492.000

415.80

0305 *TRAFFIC CONTROL INSPECTION 22.000

4.000

630-00007  
 

26.000

DAY 

125.00000 3,250.0026.000

500.00

0310 *TRAFFIC CONTROL MANAGEMENT 39.000

5.000

630-00012  
 

44.000

DAY 

480.00000 21,120.0044.000

2,400.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.200

0.800

630-80341  
 

8.000

EACH

84.00000 672.008.000

67.20

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.500

6.500

630-80342  
 

38.000

EACH

96.00000 3,648.0038.000

624.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

110.00000 440.004.000

44.00

0330 *DRUM CHANNELIZING DEVICE 45.000

5.000

630-80360  
 

50.000

EACH

85.00000 4,250.0050.000

425.00
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 9.000

1.000

630-80363  
 

10.000

EACH

95.00000 950.0010.000

95.00

0340 *PORTABLE TRAFFIC SPEED MONITOR 1.800

0.200

630-80367  
 

2.000

EACH

16,000.00000 32,000.002.000

3,200.00

0345 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

12.50000 1,250.00100.000

125.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT 0.000

2,085.430

700-70025  
 

2,085.430

F A 

1.00000 2,085.432,085.430

2,085.43

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

0.000

F A 

1.00000 0.000.000

0.00

6666 ADDED ITEM (DOLLAR)/ PAYROLL DISCREPANCY WITH ELC 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 697,832.2084,227.18697,832.20CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - STATE FUNDING 

0390 ADDED ITEM (EACH)/ SUPPLY 400 WATT LUMINAIRE AND 10 ' 
MAST ARM.

0.000

1.000

900-00007  
 

1.000

EACH

430.74000 430.741.000

430.74

CAT 430.74430.74430.74CURRENT AMT0201 $ $ $
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PCN: 12793R-BID   ESTIMATE RUN 06/21/2002

PROJECT: NH 2851-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0375 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0380 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0385 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 32,500.000.0032,500.00CURRENT AMT0400 $ $ $

$ 730,762.9484,657.92$730,762.94$CURRENT AMTPROJECT TOTAL


